

Counties:
Brown
Callahan
Coleman
Comanche
Eastland



Erath
Nolan
Runnels
Shackelford
Stephens
Rural Taylor

Public Transportation

Central Texas Rural Transit District
ITS Solution and Services
Request For Proposal (RFP) #02012010
Addendum A – Procurement Schedule (REVISED)
February 24, 2010

2.1.1 Procurement Schedule

Request for Proposal Posting	February 5, 2010
Bidder's Conference	February 19, 2010
Deadline for Question Submission	February 26, 2010
CTRTRD Response to Questions	March 5, 2010
Issuance of Addendum (if necessary)	March 10, 2010
Closing Date for Receipt of Proposal	March 19, 2010 4:00 p.m. (CST)
Proposal Openings	March 22, 2010 1:00 p.m.(CST)
Proposal Evaluations	March 23 – April 7, 2010
Notify Top 3 Proposers and provide data	April 7 - 9, 2010
Top 3 Proposers Interviews/Presentations/Demonstrations	April 28-30, 2010
Final Selection	May 10-14, 2010
Contract Negotiations	May 17-21, 2010
Contract Award	May 24, 2010
Notice-to-Proceed	May 25, 2010
Installation of Software and Hardware (Dispatch Center)	TBD
Training at CTRTRD Facilities (Dispatch Center Software)	TBD
Installation of Software and Hardware (Vehicles)	TBD
Training at CTRTRD Facilities (Vehicles Hardware and Software)	TBD
Implementation / Transition	TBD
Testing	TBD
"Go" or "No-Go" Decision	TBD
Production Deployment	TBD